

Phase 1 Report For Week Ending:

21-Jan-16

Team Member	Task for	Start Date
Micky Mouse	Create Class Diagram for Design	1/14
	Design Devel. Card Class and Specializations	1/19
	Javadoc Devel. Card Class and Specializations	1/25
Pluto	Create Class Diagram for Design	1/14
	Implement Devel. Card Class	1/22
	Test Devel. Card Class	1/26
Donald Duck	Design Player Class	1/15
	Implement Player Class	1/21

	Means that this task has been completed, whether it was on time or not
	Means this task has not been completed
	Designates a late, uncompleted task, on the critical path

You can change the color coding in any way that will help your team.

We suggest that the team leader not do this entire report. You might consider having everyone do their own report. The team leader then compiles this report (mostly by cut and paste), checks for inconsistencies, and posts it.

Team Leader:

Minnie Mouse

Expected Ending Date	Actual Ending Date	Hours Worked this Week	Total Hours Worked So Far
1/18	1/19	6.0	8.0 Working with
1/20		4.0	4.0 Unfinished
1/27			
Total		10.0	12.0
1/18	1/19	4.0	5.0 Working with
1/26			
1/28			
Total		4.0	5.0
1/20		1.0	2.0
1/25			
Total		1.0	2.0

ot

Every team member do their section and turn it in as a spreadsheet to the leader. The leader then checks the work for accuracy, and turns it in.

o Far

with Pluto on same task
Task on critical path

with Micky Mouse on same task